COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2021

ESTI MATE SUMVARY 10: 55: 37
CONTI D C22079 ESTI MATE NG 0013 PROG SPEC YR: 2005
PCN: 22079- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 199.5 DAYS TI ME ALLOW 503 WORK DAYS
US50A PUEBLO WEST PURCELL PERCENT TIME:  39.66 ORI G TI ME ALLON 503 WORK DAYS
PRQJECT NO. NHO50A- 034
US50A PUEBLO WEST PURCELL
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 07/ 30/ 2021 DATE TI ME STARTED 05/21/2020
P. 0. BOX 580 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/21/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 36, 132, 696. 82 PARTI Cl PATI NG $ 12,690,312.18 $ 1, 286, 449. 79
AWARD PRQIJECT AMT: $ 32,992, 239.13 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 35. 129% TOTAL EARNI NGS 12, 690, 312. 18 1,286, 449. 79
FUNDS AVAI LABLE: $ 23,442, 384. 64 STOCKPI LED MATERI ALS 1,374, 750. 44 -18,685. 12
GROSS EARNI NGS 14, 065, 062. 62 1,267, 764. 67
TOTAL CLAI M5 $ 0.00 RETAI NAGE -327,249. 36 -38,593. 49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 13, 737, 813. 26 1,229, 171.18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 13, 737, 813. 26 1,229,171.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,229,171.18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 0. 900 0.675
LS 0. 000 0. 00
115, 000. 00000 0. 675 77,625. 00
0010 202-00010 Renoval of Tree 3.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 2. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0020 202-00021 Renoval of Manhol e 4. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
0025 202-00026  Renoval of Slope and Ditch Paving 109. 000 0. 000
Sy 0. 000 0. 00
36. 00000 0. 000 0. 00
0030 202-00033 Renoval of Pipe 11. 000 2.250
EACH 0. 000 0. 00
2, 300. 00000 2.250 5,175. 00
0035 202- 00035 Renoval of Pipe 1, 014. 000 582. 000
LF 0. 000 0. 00
56. 00000 582. 000 32,592. 00
0040 202-00037 Renoval of End Section 20. 000 4.000
EACH 0. 000 0. 00
550. 00000 4. 000 2,200.00
0045 202-00090 *Renoval of Delineator 200. 000 35. 000
EACH 15. 000 33.75
2.25000 50. 000 112. 50
0050 202-00190 Renoval of Concrete Median Cover Material 1, 519. 000 1,491. 000
SY 0. 000 0. 00
14. 00000 1, 491. 000 20, 874. 00
0055 202- 00200 Renoval of Sidewal k 301. 000 0. 000
Sy 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 Renoval of Curb and Gutter 3, 930. 000 3, 700. 000
LF 0. 000 0. 00
6. 00000 3, 700. 000 22, 200. 00
0065 202-00210 Renoval of Concrete Pavenent 52. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0070 202-00220 Renoval of Asphalt Mat 1, 482. 000 34. 300
Sy 0. 000 0. 00
26. 00000 34.300 891. 80
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 110, 832. 000 25,577.000
Sy 16, 851. 000 70,774.20
4.20000 42, 428. 000 178, 197. 60
0080 202-00250 *Renoval of Pavenent Marking 57, 618. 000 11, 676. 000
SF 4,229.000 3, 806. 10
0. 90000 15, 905. 000 14, 314. 50
0085 202-00810 *Renoval of G ound Sign 57.000 38. 000
EACH 3. 000 228. 00
76. 00000 41. 000 3,116. 00
0090 202-00825 *Renmoval of Flashing Beacon 4.000 0. 000
EACH 3. 000 1, 206. 00
402. 00000 3. 000 1, 206. 00
0095 202-00827 *Renpval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0100 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 500 5, 500. 00
11, 000. 00000 0.500 5, 500. 00
0105 202-01000 *Renoval of Fence 2,219. 000 2,179. 000
LF 0. 000 0.00
0. 90000 2,179. 000 1,961. 10
0110 202-01035 *Renpval of Gate 1. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22079-BI D
PRQIECT NHO50A- 034 ESTI MATE NO 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-01130 *Renoval of Guardrail Type 3 557. 000
LF
2.25000
0120 202-01300 *Rermoval of End Anchorage 5. 000
EACH
340. 00000
0125 202-04001 Plug Cul vert 0. 000
EACH
4,300. 00000
0130 202-04002 Cl ean Cul vert 1. 000
EACH
2, 700. 00000
0135 203-00060 Enbanknent Material (Conplete In Place) 192, 375. 000
cY
17. 50000
0135 MATERI AL ALLOMNCE Soi |l Enb
TON
14. 50000
0135 MATERI AL ALLOWANCE Soi | Enb
CcY
14. 50000
0140 203-00066 *Enmbankment Material (Conplete In Place) (R40) 27, 336. 000
cYy
18. 50000
0145 203-01500 Bl adi ng 150. 000
HOUR
150. 00000
0150 203-01550  Dozi ng 150. 000
HOUR
150. 00000
0155 203-01597 *Pot hol i ng 335. 000
HOUR

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

557. 000
0. 000
557. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

59, 965. 000
0. 000
59, 965. 000

15, 836. 240
0. 000
15, 836. 240

9, 668. 000
0. 000
9, 668. 000

8,167. 000
0. 000
8, 167. 000

127. 000
12. 500
139. 500

11. 500
0. 000
11.500

317.000
18. 000
335. 000
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ESTI MATE RUN 08/ 11/ 2021

1, 875.

5, 400

.00

.00

.00

.00

.00

.00

.00

.00

00

00

00

10: 55: 37

AMOUNT

1, 253.

1, 020.

1, 049, 387

229, 625

140, 186

151, 089

20, 925

1,725.

100, 500

25

00

.00

.00

50

48

00

50

00

00

00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22079-BI D
PRQIECT NHO50A- 034 ESTI MATE NO 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0160 206-00100 Structure Backfill (O ass 1) 1, 382. 000
CcY
23. 00000
0165 206- 00505 Filter Material (Special) 21,112. 000
CcY
47.00000
0165 MATERI AL ALLOWANCE Aggr, Str Bkfl Spec
cY
39. 95000
0165 MATERI AL ALLOMNCE Aggr, Str Bkfl Spec
CcY
2.79300
0170 207-00205 Topsoi | 13, 982. 000
cY
16. 00000
0175 208-00002 *Erosion Log Type 1 (12 Inch) 52, 128. 000
LF
4. 30000
0180 208-00011 *Erosi on Bal es (Wed Free) 144. 000
EACH
31. 00000
0185 208-00020 *Silt Fence 16, 433. 000
LF
1. 40000
0190 208-00035 *Aggr egat e Bag 22,680. 000
LF
5. 80000
0195 208-00045 Concrete Washout Structure 2.000
EACH
2, 500. 00000
0200 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 8. 000
EACH

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

7,127.000
6, 690. 000
13, 817. 000

0. 000
0. 000
0. 000

13, 984. 962
-6,689.982
7,294.980

0. 000
0. 000
0. 000

2,244.000
0. 000
2, 244.000

15. 000
0. 000
15. 000

11, 167. 000
0. 000
11, 167. 000

30. 000
0. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 11/ 2021

314, 430

-18, 685.

.00

00

.00

12

.00

.00

.00

.00

.00

.00

.00

10: 55: 37

AMOUNT

649, 399

20, 374

9, 649

465.

15,633

174.

.00

00

.00

88

.00

20

00

80

00

.00

.00



CONTI D

CAT NO0200

0205

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

208- 00057

208- 00058

208- 00070

208- 00107

208- 00207

208- 00400

210- 00810

210- 00815

210- 00827

210- 00865

210- 00890

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

ROADWAY

*StormDrain Inlet Protection (Type |) (144 inch)

*StormDrain Inlet Protection (Type |) (204 Inch)

Vehi cl e Tracki ng Pad

Renoval of Trash

Erosi on Control Managenent

Wat er Control

*Reset Ground Sign

*Reset Sign Panel

*Reset Pull Box

*Reset Pedestrian Signal Head

*Reset |ntersection Detection System (Canera)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
240. 00000
2.000
EACH
300. 00000
6. 000
EACH
2, 100. 00000
187. 000
HOUR
87. 00000
150. 000
DAY
427. 00000
1. 000
LS
43, 000. 00000
10. 000
EACH
388. 00000
4. 000
EACH
72. 00000
2.000
EACH
316. 00000
4. 000
EACH
603. 00000
1. 000
EACH

1, 625. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

82.500
6. 000
88. 500

101. 000
11. 000
112. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 11/ 2021

522.

4,697

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

10: 55: 37

AMOUNT

12, 600

7,699

47, 824

43, 000

.00

.00

00

50

00

00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 210-01190 *Reset Tensioned Cable Barrier 7, 040. 000 0. 000
LF 0. 000 0. 00
17. 60000 0. 000 0. 00
0265 210-04010 Adj ust Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0270 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0275 210- 04050 Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0280 212- 00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0. 00
0285 213-00003 *Mul chi ng (Weed Free) 16. 000 0. 000
ACRE 0. 000 0. 00
635. 00000 0. 000 0. 00
0290 213-00061 *Mil ch Tackifier 5, 800. 000 5, 800. 000
LB 0. 000 0. 00
2.75000 5, 800. 000 15, 950. 00
0295 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 19, 079. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0300 216-00301  *Turf Reinforcement Mat (C ass 1) 3, 147. 000 0. 000
SY 0. 000 0.00
4.65000 0. 000 0. 00
0305 216-00302 *Turf Reinforcement Mat (C ass 2) 19, 079. 000 0. 000
SY 0. 000 0. 00
5. 30000 0. 000 0. 00
0310 217-00000 *Her bi ci de Treat nent 500. 000 0. 000
SY 0. 000 0. 00

1. 85000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0320 240-00020 Netting 1, 000. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0325 304-06000 Aggregate Base Course (Cl ass 6) 68, 000. 000 34, 118. 040
TON 2,495. 140 42,417. 38
17. 00000 36, 613. 180 622, 424. 06
0325 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
14. 45000 0. 000 0. 00
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 271. 160
TON 134.110 22,798.70
170. 00000 405. 270 68, 895. 90
0335 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
80. 50000 0. 000 0. 00
0340 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 20, 389. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
0345 411-10255 *Emul si fied Asphalt (Sl ow Setting) 19, 408. 000 3,431. 000
GAL 369. 000 1, 107. 00
3. 00000 3, 800. 000 11, 400. 00
0350 420-00113 Geotextile (Drainage) (O ass 2) 710. 000 710. 000
SY 0. 000 0.00
6. 00000 710. 000 4,260. 00
0355 420-00132 Geotextile (Separator) (Cl ass 1) 100, 000. 000 28, 506. 000
SY 13, 381. 000 30, 776. 30
2.30000 41, 887. 000 96, 340. 10
0355 MATERI AL ALLOWANCE Separ ati on Geot ex 0. 000
SY 0. 000 0.00

0. 48000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 503-00018 *Drilled Shaft (18 Inch) 35. 000 5. 000
LF 5. 000 2,895. 00
579. 00000 10. 000 5, 790. 00
0365 503-00036 *Drilled Shaft (36 Inch) 53. 000 34.000
LF 19. 000 13, 585. 00
715. 00000 53. 000 37, 895. 00
0370 503-00048 *Drilled Shaft (48 Inch) 54. 000 54. 000
LF 0. 000 0. 00
901. 00000 54. 000 48, 654. 00
0375 503- 00054 *Drilled Shaft (54 Inch) 21.000 0. 000
LF 21.000 19, 761. 00
941. 00000 21.000 19, 761. 00
0380 503-00211  *Aggregate Col utm G ound | nprovenent 4, 461. 000 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0. 00
0385 506- 00206 Ri prap (6 Inch) 361. 000 341. 000
cY 0. 000 0. 00
82. 00000 341. 000 27,962. 00
0390 506-00212 Ri prap (12 Inch) 228. 000 66. 000
cY 0. 000 0.00
86. 00000 66. 000 5,676. 00
0395 506- 01020 Geogri d Reinforcenent 4,599. 000 3, 666. 000
SY 0. 000 0. 00
4.25000 3, 666. 000 15, 580. 50
0400 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
cY 0. 000 0.00
840. 00000 0. 000 0. 00
0405 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 211. 000 96. 000
LF 0. 000 0. 00
85. 00000 96. 000 8, 160. 00
0410 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 0. 000
LF 0. 000 0. 00

104. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 143. 000 0. 000
LF 0. 000 0. 00
194. 00000 0. 000 0. 00
0420 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 43.000 0. 000
(Conplete In
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0425 603-05018 18 Inch Reinforced Concrete End Section 6. 000 4. 000
EACH 0. 000 0. 00
3, 000. 00000 4. 000 12, 000. 00
0430 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0435 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
5, 700. 00000 0. 000 0. 00
0440 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0445 604-19205 Inlet Type R L 10 (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0450 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 1. 000 12, 500. 00
12, 500. 00000 1.000 12, 500. 00
0455 604-19305 Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0460 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0465 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 2.000
EACH 0. 000 0. 00

8, 000. 00000 2.000 16, 000. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 3. 000
EACH 0. 000 0. 00
10, 500. 00000 3. 000 31, 500. 00
0475 604-39050 *Manhol e (Traffic Managenment System) 1. 000 0. 000
EACH 1. 000 13, 500. 00
13, 500. 00000 1.000 13, 500. 00
0480 605-00060 6 Inch Perforated Pipe Underdrain 208. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0485 605-17000 *Vertical Drainage Wck 254, 536. 000 43, 590. 000
LF 0. 000 0. 00
0. 73000 43, 590. 000 31, 820. 70
0490 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 7, 663. 000 0. 000
LF 3,012. 500 67,178.75
22. 30000 3,012.500 67,178.75
0495 606-00910 *Guardrail Type 9 (Style CA) 1, 542. 000 0. 000
LF 0. 000 0. 00
100. 40000 0. 000 0. 00
0500 606-01340 *End Anchorage Type 3D 9. 000 0. 000
EACH 4.000 6, 800. 00
1, 700. 00000 4.000 6, 800. 00
0505 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0510 606-01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0515 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
8, 910. 00000 0. 000 0. 00
0520 606-02005 *End Anchorage (Fl ared) 10. 000 0. 000
EACH 5. 000 12, 500. 00

2,500. 00000 5. 000 12, 500. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 606-20010 *Tensioned Cable Barrier 825. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00
0530 606-21010 *End Anchorage (Tensioned Cable Barrier) 3. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0535 607-11200 *Fence Conbination Wre Wth Metal Posts 8, 470. 000 0. 000
LF 0. 000 0.00
5. 45000 0. 000 0. 00
0540 607-11525 *Fence (Pl astic) 3, 157. 000 1, 411. 000
LF 0. 000 0. 00
3.20000 1,411. 000 4,515. 20
0545 608- 00006 *Concrete Sidewal k (6 Inch) 2, 827. 000 206. 000
Sy 0. 000 0.00
81. 00000 206. 000 16, 686. 00
0550 608-00010 *Concrete Curb Ranp 741. 000 24.000
SY 14. 000 2,800. 00
200. 00000 38. 000 7, 600. 00
0555 609-21010 *Curb and Cutter Type 2 (Section |-B) 5, 363. 000 286. 000
LF 178. 000 5, 010. 70
28. 15000 464. 000 13, 061. 60
0560 609-21020 *Curb and CGutter Type 2 (Section II-B) 3, 857. 000 1, 546. 000
LF 601. 000 18, 631. 00
31. 00000 2, 147. 000 66, 557. 00
0565 609- 24003 *Qutter Type 2 (3 Foot) 590. 000 0. 000
LF 0. 000 0.00
31. 50000 0. 000 0. 00
0570 609-24010 *Cutter Type 2 (10 Foot) 110. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0575 609-60011 *Curb Type 6 (Section M 1, 666. 000 0. 000
LF 0. 000 0.00

25.50000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 610-00020 *Medi an Cover Material (Patterned Concrete) 30, 825. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0585 612-00041 *Delineator (Flexible) (Type I) 200. 000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0590 612-00042 *Del ineator (Flexible) (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0595 612-00043 *Delineator (Flexible) (Type Il1) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0600 612-00070 *Reflector Strip (4 Inch) 130. 000 0. 000
EACH 0. 000 0. 00
63. 10000 0. 000 0. 00
0605 613-00100 *1 Inch Electrical Conduit 20. 000 0. 000
LF 0. 000 0. 00
13. 80000 0. 000 0. 00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 8, 855. 000 6, 060. 000
LF 1, 520. 000 32, 680. 00
21.50000 7,580. 000 162, 970. 00
0615 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 280. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0620 613-00306 *3 Inch Electrical Conduit (Bored) 860. 000 200. 000
LF 380. 000 8, 740. 00
23. 00000 580. 000 13, 340. 00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 27, 659. 000 24, 301. 000
LF 360. 000 5, 760. 00
16. 00000 24, 661. 000 394, 576. 00
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 320. 000 0. 000
LF 190. 000 3,420. 00

18. 00000 190. 000 3,420.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 613-04100 *El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
3, 450. 00000 0. 000 0. 00
0640 613-07004 *Type Four Pull Box 10. 000 2.000
EACH 2.000 2,042.00
1, 021. 00000 4.000 4,084. 00
0645 613-07005 *Type Five Pull Box 25. 000 21. 000
EACH 3. 000 3, 480. 00
1, 160. 00000 24.000 27,840. 00
0650 613-07010 *Pull Box (Surface Munted) 8. 000 0. 000
EACH 0. 000 0. 00
711. 00000 0. 000 0.00
0655 613-07011  *Pull Box (11"x18"x12") 29. 000 13. 000
EACH 2.000 1, 136. 00
568. 00000 15. 000 8, 520. 00
0660 613-07023 *Pull Box (24"x36"x24") 39. 000 2.000
EACH 4.000 4,084. 00
1, 021. 00000 6. 000 6, 126. 00
0665 613-07040  *Pull Box (30"x48"x24") 22.000 0. 000
EACH 0. 000 0. 00
993. 00000 0. 000 0. 00
0670 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0675 613-13000 *Luminaire (LED) (Special) 18. 000 10. 000
EACH 0. 000 0. 00
729. 00000 10. 000 7,290. 00
0680 613-13006 *Lum naire (LED) (6,000 Lunens) 4.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0685 613-16000 *Lumi naire (Special) (Underdeck) 6. 000 0. 000
EACH 0. 000 0. 00

820. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0690

0695

0700

0705

0710

0715

0720

0725

0730

0735

0740

613- 32400

613-40010

613- 50100

613- 50365

613-80130

613-81699

614- 00011

614- 00012

614-00013

614- 00200

614- 00615

C22079
22079-BID
NHO50A- 034

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Steel

*Li ght

St andard Foundati on

Cent er

*Li ghting Control

*Transf ormer Base

*Servi ce Meter Cabinet

*Safety Switch NEMA 3R, 30 Anpere

*Sign Panel (Class |)

*Sign Panel (Cass Il)

*Sign Panel (Class I11)

*Steel Sign Post (U 2)

*Steel Sign Post (W 6x15)

(40 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
1, 970. 00000
18. 000
EACH
1, 410. 00000
1. 000
EACH
9, 100. 00000
18. 000
EACH
800. 00000
3. 000
EACH
3, 900. 00000
2-pole, 240 Volt 6. 000
EACH
230. 00000
298. 000
SF
20. 00000
535. 000
SF
22. 15000
647. 000
SF
34. 50000
37.000
LF
22. 25000
86. 000
LF

75. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 08/ 11/ 2021

3,900

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

10: 55: 37

AMOUNT

19, 700

16, 920

8, 000

3,900

00

00

.00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 53. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
437. 50000 0. 000 0. 00
0750 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sli pbase
EACH 0. 000 0. 00
465. 00000 0. 000 0.00
0755 614-03002 *Concrete Footing (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
2,700. 00000 0. 000 0. 00
0760 614-32000 *Monotube Overhead Sign Cantilever (20 Inch Dianeter) 3. 000 3. 000
EACH 0. 000 0. 00
35, 700. 00000 3. 000 107, 100. 00
0760 MATERI AL ALLOWANCE Over head Sign Str 0. 000
EACH 0. 000 0. 00
22,600. 00000 0. 000 0. 00
0765 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 1. 000 630. 00
630. 00000 1.000 630. 00
0770 614-70200  *Accessi bl e Pedestrian Signal 11. 000 0. 000
EACH 0. 000 0. 00
1, 715. 00000 0. 000 0. 00
0775 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 5. 000 4,215.00
843. 00000 5. 000 4,215.00
0780 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
898. 00000 0. 000 0. 00
0785 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0.00
0790 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00

2,200. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0795 614-72895

0800

614-80390

0805

614-81020

0805

0805

0810

614-81145

0810

0815

614-81155

0815

0820

614-84000

0825 614-87010

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

*Vehicl e Detection System (Single Canera)

*Runbl e Strip (Ginding)(Asphalt)(Sinusoidal)

*Traffic Signal-Light Pole Steel

(2 Mast Arm

MATERI AL ALLOMANCE Si gna

Pol e

Pol e

MATERI AL ALLOWANCE Si gnal

*Traffic Signal-Light Pole Steel

Pol e

MATERI AL ALLOWANCE Si gnal

*Traffic Signal-Light Pole Steel

Pol e

MATERI AL ALLOWANCE Si gnal

*Traffic Signal Pedestal Pole Steel

*Fi ber Optic Cable (Single Mde) (12 Fiber)

(1-45 Foot Mast Arm

(1-55 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

2.000

21, 250. 00000

19, 430. 000
LF
0. 64000

2.000

47, 000. 00000

EACH
34, 000. 00000

EACH
23,100. 00000

1. 000
EACH
30, 000. 00000

16, 100. 00000

1. 000

31, 500. 00000

16, 850. 00000

7.000

3, 000. 00000

690. 000
LF
2.41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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3, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 55: 37

AMOUNT

34,000

23,100

16, 100

16, 850

3, 000

.00

.00

.00

00

00

.00

00

.00

00

00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 614-87012 *Fiber Optic Termination Panel (12 Fiber) 2.000 0. 000
EACH 0. 000 0.00
1, 733. 00000 0. 000 0. 00
0835 614-87015 *Buf fer Tube Fan Qut Kit 2.000 0. 000
EACH 0. 000 0. 00
316. 00000 0. 000 0.00
0840 614-87321 *Closed Circuit Television (Install Only) 2.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0845 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
10, 800. 00000 0. 000 0.00
0850 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 13, 158. 000 0. 000
LF 13, 158. 000 31, 184. 46
2.37000 13, 158. 000 31, 184. 46
0855 614-87596 *Splice Fiber Optic Cable (96 Strand) 3. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0860 614-87692  *Ethernet Switch Type II 2.000 0. 000
EACH 0. 000 0.00
11, 350. 00000 0. 000 0. 00
0865 615- 00050 Embanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0870 619-50640 8 Inch Plastic Pipe 540. 000 540. 000
LF 0. 000 0.00
124. 00000 540. 000 66, 960. 00
0870 MATERI AL ALLOWANCE Water Pipe Plastic 0. 000
LF 0. 000 0.00
3. 66000 0. 000 0. 00
0875 619-50800 10 Inch Plastic Pipe 52.000 52.000
LF 0. 000 0.00

125. 00000 52. 000 6, 500. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0875 MATERI AL ALLOWANCE Water Pipe Plastic 0. 000
LF 0. 000 0. 00
5. 74000 0. 000 0. 00
0880 619-50960 12 Inch Plastic Pipe 488. 000 230. 000
LF 0. 000 0. 00
155. 00000 230. 000 35, 650. 00
0880 MATERI AL ALLOWANCE Water Pipe Plastic 258. 000
LF 0. 000 0. 00
10. 27000 258. 000 2, 649. 66
0885 621-00450 *Det our Pavenent 5, 000. 000 4, 301. 000
SY 0. 000 0. 00
35. 50000 4,301. 000 152, 685. 50
0890 625-00000 *Construction Surveying 0. 900 0.377
LS 0. 045 19, 710. 00
438, 000. 00000 0.422 184, 836. 00
0895 625-00015 *Settlement Instrumentation 1. 000 0.170
LS 0. 000 0. 00
13, 300. 00000 0.170 2,261.00
0900 626-00000  *Mbbilization 0. 900 0. 486
LS 0. 000 0. 00
3, 300, 000. 00000 0. 486 1, 603, 800. 00
0905 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 384. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
0910 627-00013 *Paverrent Marking Paint (H gh Build) 750. 000 393. 000
GAL 147.000 7,938. 00
54. 00000 540. 000 29, 160. 00
0915 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 4, 832.000 0. 000
SF 0. 000 0. 00
19. 15000 0. 000 0. 00
0920 627-30405 *Prefornmed Thernopl astic Pavement MarKking 1, 918. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0925 627-30410

0930

629- 01001

0935

630- 00000

0940

630- 00007

0945

630- 00012

0950

630- 00015

0955

630- 80002

0960

630- 80335

0965

630- 80341

0970

630- 80342

0975 630-80355

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON
ROADWAY

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Survey Mnunent

(Type 1)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

Coor di nati on

*Uni formed Traffic Control

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,292. 000
SF
14. 40000
12. 000
EACH
415. 00000
4, 000. 000
HOUR
29. 33000
300. 000
DAY
205. 00000
400. 000
DAY
709. 00000
0. 000
HOUR
88. 56000
31. 000
EACH
1, 107. 00000
14. 000
EACH
277. 00000
107. 000
EACH
111. 00000
115. 000
EACH
111. 00000
4. 000
EACH

9, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

877. 250
415. 000
1,292. 250

188. 000
14. 000
202. 000

142. 000
28. 000
170. 000

0. 000
0. 000
0. 000

15. 500
0. 000
15. 500

5. 000
2.000
7.000

39. 000
14. 500
53. 500

49.500
8. 000
57. 500

2.000
0. 000
2.000

Page 20

ESTI MATE RUN 08/ 11/ 2021

12,171.

2,870

19, 852

554.

1,609

888.

.00

.00

95

00

00

.00

.00

00

50

00

.00

10: 55: 37

AMOUNT

37, 901.

41,410

120, 530

17, 158

1,939

5,938

6, 382

18, 800

.00

.00

69

00

00

.00

50

00

50

50

00



CONTI D

CAT NO0200

0980

0985

0990

0990

0995

1000

1005

1010

1015

1020

1025

630- 80358

630- 80360

630- 80370

630- 85010

630- 86801

700- 70010

700-70012

700- 70016

700-70018

700- 70019

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

ROADWAY

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

Barrier (Tenporary)

MATERI AL ALLOWANCE

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
EACH
2, 325. 00000
223. 000
EACH
72. 00000
18, 610. 000
LF
27.57000
LF
23. 44000
35. 000
EACH
8, 900. 00000
3. 000
LS
48, 000. 00000
500, 000. 000
FA
1. 00000
160, 000. 000
FA
1. 00000
80, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
100, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

61.500
50. 000
111.500

9, 305. 000
0. 000
9, 305. 000

4, 609. 000
0. 000
4, 609. 000

7.000
0. 000
7.000

0.500
1. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,541.920
4, 864. 280
8, 406. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3, 600

48, 000

4,864

.00

00

.00

.00

.00

00

.00

.00

28

.00

.00

10: 55: 37

AMOUNT

6, 975

8,028

256, 538

108, 034

62, 300

72,000

8, 406

00

00

85

96

00

00

.00

.00

20

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1030 700-70023 F/ A On-The-Job Trai nee 51, 200. 000 23, 055. 000
F A 0. 000 0.00
1. 00000 23, 055. 000 23, 055. 00
1035 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70100 F/A Relocate Prairie Dog/Prairie Dog Mtigation 2, 500. 000 93. 790
F A 0. 000 0.00
1. 00000 93. 790 93.79
1045 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1050 700-70380 F/A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1055 700-70594 F/ A DRB Standing Conmittee 4,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1590 630-80380 Traffic Cone CMO 002 300. 000 148. 000
EACH 0. 000 0.00
13. 20000 148. 000 1, 953. 60
1595 700-70034 F/ A Working Tinme Violation - CMO 003 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1600 403-34721 HMA (G SX) (75) (PG 58-28) CMD 004 45, 523. 000 19, 244. 410
TON 1,736.870 139, 818. 04
80. 50000 20, 981. 280 1, 688, 993. 04
1605 630-80344 Const Traf Sign (Spec) CMO 005 200. 000 56. 300
SF 0. 000 0. 00
20. 35000 56. 300 1,145.71
1610 630-85041 Mobi | e Attenuator CMO 005 30. 000 6. 000
DAY 0. 000 0.00

575. 00000 6. 000 3, 450. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1615 206- 00066 Str Bkfl (FF Ash) 515. 000 515. 000
cY 0. 000 0. 00
299. 00000 515. 000 153, 985. 00
1620 700- 70589 F/ A Environ Health & Safety Mynt 2,000, 000. 000 1,841, 230. 950
FA 155, 851. 180 155, 851. 18
1. 00000 1,997, 082. 130 1,997, 082.13
1625 630-80384  Tubul ar Marker 150. 000 35. 500
EACH 0. 000 0. 00
44.00000 35. 500 1, 562. 00
1630 203-00400 Rock Excav 3, 500. 000 2,916. 000
cY 400. 000 14, 800. 00
37.00000 3, 316. 000 122, 692. 00
1635 208-00106 *Sweepi ng (Sedi nent Renoval) 120. 000 32. 000
HOUR 28.500 4,702.50
165. 00000 60. 500 9, 982.50
1640 900- 00006 Added Item (Dol I ar)/ PRI CE REDUCTI ONS 0. 000 -605. 390
DOL 0. 000 0. 00
1. 00000 -605. 390 -605. 39

CAT 0200 CURRENT AMT $27,323,919.74$ 1,203, 548. 67 $11, 965, 164. 62
CAT NO0300 K-18-NA

1060 206- 00000 Structure Excavation 406. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
1065 206-00100 Structure Backfill (Cass 1) 1, 550. 000 0. 000
cY 0. 000 0. 00
23.00000 0. 000 0. 00
1070 206- 00200 Structure Backfill (C ass 2) 433. 000 0. 000
cY 0. 000 0. 00
22.00000 0. 000 0. 00
1075 206- 00360 Mechani cal Rei nforcement of Soil 1, 550. 000 0. 000
cY 0. 000 0. 00

12. 00000 0. 000 0.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 K-18-NA

1075 MATERI AL ALLOWANCE Pi pe, Plstc Undrdrn 1, 550. 000
cY 0. 000 0.00
0. 63000 1, 550. 000 976. 50
1080 206-00520 Filter Material (Class B) 30. 000 0. 000
cY 0. 000 0. 00
128. 00000 0. 000 0. 00
1085 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 593. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
1090 502-00100 *Drilling Hole to Facilitate Pile Driving 640. 000 0. 000
LF 0. 000 0. 00
47.60000 0. 000 0. 00
1095 502- 00460 *Pile Tip 32. 000 0. 000
EACH 0. 000 0.00
133. 00000 0. 000 0. 00
1100 502-00500  *Conpl ete Joint Penetration (CIP) Splice 32.000 0. 000
EACH 0. 000 0. 00
1.10000 0. 000 0. 00
1105 502-02010 *Dynami ¢ Pile Test 2.000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
1110 502-11274 *Steel Piling (HP 12x74) 1, 168. 000 0. 000
LF 0. 000 0. 00
79. 25000 0. 000 0. 00
1115 503-00060 *Drilled Shaft (60 Inch) 528. 000 0. 000
LF 0. 000 0.00
900. 00000 0. 000 0. 00
1120 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 152. 000 0. 000
cY 0. 000 0. 00
840. 00000 0. 000 0. 00
1125 515-00120  *Waterproofing (Menbrane) 3, 580. 000 0. 000
Sy 0. 000 0. 00

17. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-NA

1130 518-01004  *Bridge Expansion Device (0-4 Inch) 244. 000 0. 000
LF 0. 000 0. 00
228. 00000 0. 000 0. 00
1135 601-03040 *Concrete C ass D (Bridge) 1, 818. 000 0. 000
cY 0. 000 0. 00
708. 00000 0. 000 0. 00
1140 601-40400 *Structural Concrete Stain 2, 356. 000 0. 000
Sy 0. 000 0. 00
25. 40000 0. 000 0. 00
1145 602- 00000 *Rei nforcing Steel 44,800. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1150 602-00020 *Reinforcing Steel (Epoxy Coated) 386, 700. 000 0. 000
LB 0. 000 0.00
1.16000 0. 000 0. 00
1155 603-10300 *30 Inch Corrugated Steel Pipe 320. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1160 604- 25000 *Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1165 606-00920 *Guardrail Type 9 (Style CC) 271. 000 0. 000
LF 0. 000 0. 00
100. 40000 0. 000 0. 00
1170 606-10700 *Bridge Rail Type 7 587. 000 0. 000
LF 0. 000 0.00
148. 00000 0. 000 0. 00
1175 607-53137 *Fence Chain Link (Special) (36 Inch) 587. 000 0. 000
LF 0. 000 0. 00
47.20000 0. 000 0. 00
1180 613-01300 *3 Inch Electrical Conduit (Plastic) 607. 000 0. 000
LF 0. 000 0. 00

18. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-NA

1185 618-00154 *Prestressed Concrete | (BT54) 3, 592. 000 0. 000
LF 0. 000 0.00
359. 25000 0. 000 0. 00
1185 MATERI AL ALLOMNCE Prestress G rder 1, 687. 000
LF 0. 000 0. 00
194. 38000 1, 687. 000 327, 919. 06
1185 MATERI AL ALLOWANCE Prestress G rder 1, 905. 000
LF 0. 000 0.00
194. 38000 1, 905. 000 370, 293. 90
CAT 0300 CURRENT AMT $ 4,307, 905.90$ 0.00% 699, 189. 46

CAT NO0301 Purcell CBC

1190 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1195 206- 00510 Filter Material (Class A) 53. 000 0. 000
cY 0. 000 0.00
89. 00000 0. 000 0. 00
1200 211-03005 Dewat eri ng 1. 000 0. 750
LS 0. 000 0. 00
50, 000. 00000 0. 750 37, 500. 00
1205 420-00112  Geotextile (Drainage) (Cl ass 1) 157. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
1210 506-00209 Riprap (9 Inch) 79. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
1215 601-03030 *Concrete Class D (Box Cul vert) 146. 000 146. 000
cY 0. 000 0.00
1, 058. 00000 146. 000 154, 468. 00
1220 602-00020 *Rei nforcing Steel (Epoxy Coated) 36, 807. 000 36, 807. 000
LB 0. 000 0. 00
1.16000 36, 807. 000 42,696. 12

CAT 0301 CURRENT AMT $ 270,381.12 % 0.00%  245,664.12
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PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wwall

1225 206- 00000 Structure Excavation 230. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
1230 206- 00060 Structure Backfill (Special) (FlowFill) 445. 000 0. 000
cY 0. 000 0. 00
160. 00000 0. 000 0. 00
1235 206-00100  Structure Backfill (Cass 1) 12, 720. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
1240 206- 00360 Mechani cal Rei nforcement of Soil 7, 385. 000 0. 000
cY 0. 000 0. 00
12. 00000 0. 000 0. 00
1245 420-00000  Geonenbrane 2,483. 000 0. 000
Sy 0. 000 0.00
13. 40000 0. 000 0. 00
1250 504- 04420 Precast Panel Facing 11, 301. 000 0. 000
SF 0. 000 0. 00
46. 50000 0. 000 0. 00
1255 504-05000 Wre Mesh Facing 11, 301. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
1260 601- 03050 *Concrete Class D (Vall) 72.000 0. 000
cY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
1265 601-40400 *Structural Concrete Stain 1, 552. 000 0. 000
Sy 0. 000 0.00
25. 40000 0. 000 0. 00
1270 602-00020 *Reinforcing Steel (Epoxy Coated) 6, 215. 000 0. 000
LB 0. 000 0. 00

1.16000 0. 000 0.00
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PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wwall

1275 607-53137 *Fence Chain Link (Special) (36 Inch) 590. 000 0. 000
LF 0. 000 0. 00
47.20000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 1,465,701.90$ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1280 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
1285 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
1290 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22,000. 00
CAT 0400 CURRENT AMT $ 202, 000.00 $ 0.00% 202, 000. 00

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1295 201-00000 dearing and G ubbing 0. 100 0. 100
LS 0. 000 0. 00
115, 000. 00000 0. 100 11, 500. 00
1300 203-00000 Uncl assi fied Excavation 9, 971. 000 598. 000
cY 0. 000 0. 00
14. 00000 598. 000 8,372.00
1305 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
1310 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
1315 206- 00510 Filter Material (Class A) 50. 000 0. 000
cY 0. 000 0. 00
89. 00000 0. 000 0. 00
1320 208-00002 *Erosi on Log Type 1 (12 Inch) 5, 792. 000 0. 000
LF 0. 000 0. 00

4. 30000 0. 000 0.00
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PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1325 208-00011 *Erosi on Bales (Wed Free) 16. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
1330 208-00020 *Silt Fence 1, 826. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0.00
1335 208-00035  *Aggregate Bag 2,520. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1340 208-00107 Renoval of Trash 21.000 0. 000
HOUR 0. 000 0. 00
87.00000 0. 000 0.00
1345 208- 00207 Erosi on Control Managenent 13. 000 0. 000
DAY 0. 000 0. 00
427.00000 0. 000 0. 00
1350 212-00006 *Seedi ng (Native) 23.000 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0.00
1355 213-00003  *Mul ching (Weed Free) 23.000 0. 000
ACRE 0. 000 0. 00
635. 00000 0. 000 0. 00
1360 213-00061 *Mul ch Tackifier 3, 120. 000 0. 000
LB 0. 000 0. 00
2. 75000 0. 000 0.00
1365 216-00301  *Turf Reinforcenent Mat (Class 1) 9, 502. 000 0. 000
Sy 0. 000 0. 00
4.65000 0. 000 0. 00
1370 420-00112 Ceotextile (Drainage) (Cass 1) 117. 000 117. 000
SY 0. 000 0. 00
5. 00000 117. 000 585. 00
1375 420-00113 Geotextile (Drainage) (O ass 2) 581. 000 255. 000
Sy 0. 000 0. 00

6. 00000 255. 000 1, 530. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1380 506-00206 Riprap (6 Inch) 268. 000 96. 000
cY 172. 000 14,104. 00
82. 00000 268. 000 21, 976. 00
1385 506-00209 Riprap (9 Inch) 403. 000 403. 000
cY 0. 000 0. 00
85. 00000 403. 000 34, 255. 00
1390 506-00218 Riprap (18 Inch) 101. 000 0. 000
cY 0. 000 0.00
87.00000 0. 000 0. 00
1395 507-00000 *Concrete Slope and Ditch Paving 95. 000 0. 000
cY 0. 000 0. 00
881. 00000 0. 000 0. 00
1400 601-01000 *Concrete Class B 140. 000 6.180
cY 0. 000 0.00
1, 041. 00000 6.180 6, 433. 38
1405 602-00000 *Rei nf orcing Steel 495. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 360. 000 246. 000
LF 0. 000 0.00
85. 00000 246. 000 20, 910. 00
1415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 308. 000 472.000
LF 64. 000 6, 656. 00
104. 00000 536. 000 55, 744. 00
1420 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 893. 000 457. 000
LF 0. 000 0.00
129. 00000 457. 000 58, 953. 00
1425 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 557. 000 416. 000
LF 224.000 43, 456. 00
194. 00000 640. 000 124, 160. 00
1430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
(Conplete In
LF 0. 000 0.00

188. 00000 72.000 13, 536. 00
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PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1435 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
3, 000. 00000 6. 000 18, 000. 00
1440 603-05024 24 Inch Reinforced Concrete End Section 6. 000 3. 000
EACH 0. 000 0. 00
3, 200. 00000 3. 000 9, 600. 00
1445 603- 05030 30 Inch Reinforced Concrete End Section 8. 000 6. 000
EACH 0. 000 0. 00
3, 600. 00000 6. 000 21, 600. 00
1450 603-05036 36 Inch Reinforced Concrete End Section 6. 000 3. 000
EACH 0. 000 0. 00
4, 700. 00000 3. 000 14, 100. 00
1455 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
1460 603-70605 6x5 Foot Concrete Box Cul vert (Precast) 460. 000 230. 000
LF 0. 000 0. 00
875. 00000 230. 000 201, 250. 00
1460 MATERI AL ALLOWANCE Precast Box Cul vert 230. 000
LF 0. 000 0. 00
368. 00000 230. 000 84, 640. 00
1465 603-72100 *Concrete Box Culvert Wngwall (Precast) 2.000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
1470 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
1475 604- 00506 Inlet Type D (Special) (5 Foot) Triple Type C 12. 000 0. 000
(Special) for outlet struc
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0.00
1480 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

5, 800. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1485 604-13015 Inlet Type 13 (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
12, 500. 00000 0. 000 0. 00
1490 604-26005 Vane Grate Inlet (Double) (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0.00
1495 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
10, 500. 00000 0. 000 0. 00
1500 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
8, 000. 00000 3.000 24,000. 00
1505 604-31015 Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
16, 000. 00000 0. 000 0. 00
1510 615-00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
1515 625-00000  Construction Surveying 0. 100 0. 000
LS 0. 000 0.00
438, 000. 00000 0. 000 0. 00
1520 626-00000 *Mobi | i zat i on 0. 100 0. 054
LS 0. 000 0. 00
3, 300, 000. 00000 0. 054 178, 200. 00
1525 630-00000  *Fl aggi ng 96. 000 0. 000
HOUR 0. 000 0. 00
29. 33000 0. 000 0. 00
1530 630-00007 *Traffic Control Inspection 8. 000 0. 000
DAY 0. 000 0. 00
205. 00000 0. 000 0. 00
1535 630-00012 *Traffic Control Managenent 24. 000 0. 000
DAY 0. 000 0.00

709. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0013 10: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1540 630-00015 *Uniformed Traffic Control Coordination 8.000 0. 000
HOUR 0. 000 0. 00
88. 56000 0. 000 0. 00
1545 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 0. 000
EACH 0. 000 0. 00
1, 107. 00000 0. 000 0. 00
1550 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
277.00000 0. 000 0. 00
1555 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
1560 630-80342 *Construction Traffic Sign (Panel Size B) 10. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
1565 630-80355 *Portabl e Message Sign Panel 1. 000 0.500
EACH 0. 000 0. 00
9, 400. 00000 0.500 4,700. 00
1570 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0. 000
Type
ype) EACH 0. 000 0. 00
2,325. 00000 0. 000 0. 00
1575 630-80360  *Drum Channel i zi ng Devi ce 16. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
1580 630-80370 Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
27.57000 0. 000 0. 00
1585 630-85010 *| nmpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00

CAT 1300 CURRENT AMI $ 2,562,788.16 $ 64,216.00% 953, 044.38

PROJECT TOTAL CURRENT AMI $36, 132,696.82$ 1, 267, 764. 67 $14, 065, 062. 58



